Hunters Point Radioloqgical Program Update

Hunters Point Naval Shipyard
BCT Meeting
August 29, 2013



Overview

Radiological Project Work Overview

Current Project Map
Parcel C
e Phase-11 SS/SD Removal Update
e Ship Berth Survey Status
e Building 253 and 211 Activities
Parcel D-1
FSS Report Status Update

New Contract to Remove Parcel E SS/SD lines
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Parcel C - Phase Il SS/SD Removals

Parcel C SS/SD line removal:
e Phase Il — 13,000 of 14,300 linear feet of SS/SD lines (91%) and
27,867 cubic yards have been excavated.

e Total of 24 Trench Units Excavated to date:
e 10 — Backfilled/restored
e 6 — Definitive data under review with RASO
e 4 — Awaiting definitive data results
e 4 — Undergoing sampling, survey, and/or remediation
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Parcel C - Ship Berth Surveys

Ship Berths:

Survey Unit 2 — Definitive data under review with RASO

Survey Units 6, 7, 8, and 9 — Survey Complete; awaiting
definitive data results

Survey Units 1, 3, 4 and 5 — Undergoing characterization
sampling and remediation (Max. concentrations shown)

e SU-1 2.03 pCi/g Ra-226

e SU-3 0.23 pCi/g Cs-137

e SU-4 0.19 pCi/g Cs-137

e SU-5 0.40 pCi/g Cs-137

1.77 pCi/g Ra-226

Survey Units 10 through 13 — Surveys in process



Parcel C - Phase 1l Ship Berths
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Field Activities in Parcel C Phase 11

Post-remediation sample locations at
Ship Berth SU 4
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Labeling/marking bin for transfer to TES Preparing for FSS sample collection
at TU 335
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Radiological Survey of Buildings 253 and 211

e  Continue characterization of interior drain lines
e Continue the removal and survey of ventilation system
» 50% complete
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Removing section of ventilation duct Scanning the removed section of
on 3 floor of Building 253 ventilation duct work

Collecting sediment sample from a Collecting sediment from a 3
15t floor drain line clean out flooor drain line clean out




Parcel D-1

hase 1 & 11

Phase |
— Gun Mole Pier

e Additional field work to perform Strontium-90 remediation
completed. Sample results satisfactory. FSS report to be issued
Draft on September 5

— Phase | RACR
e Draft to be sent Sept 10
— Confirmation samples

e 3 FSS reports awaiting CDPH RURR letter (383, 313/313A/322, and
South Pier). Confirmation samples submitted.

Phase Il
— Final Execution Plan issued Aug 5. Design Plan scheduled for Sept 4
— Mobilization of personnel and equipment scheduled for Sept 5



FSS Report Status

Free-Released

Final

Draft

Internal Draft
(Data under review)
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Waiting for concurrence for
Free-Release determination



New Work in Parcel E

TtEC was awarded a
contract to remove
7,600-LF of Parcel E
sanitary sewer and
storm drain lines.

Draft Work Plan for
Regulatory Review in
late October.



Recommendation

— Reuse the material as a base material for
surface land capping of areas at HPNS

— Dispose as non-LLRW
Letter report sent July 10
Navy requested comments/concurrence

by August 9 — May we proceed with our
recommendations?

Note the color of the sand compared to the SS trenhch material
which has been approved for backfill



Comments, Questions, Concerns ???



